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04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the man baskets for the mechanical
crews in order to install the utility pipes on the South tower shaft & work on the permanent access platform
at 53 meters . They started at 7:00 AM.

Edwardo , Dario , Joe , & Jose had to work on the man baskets assemblies & hook ups . Crews had
to install 1 wench on each of the baskets , install 2 plastic wheels & cover the exposed pinch points with
rubber to avoid scratching the paint on the tower skin , hook the cables on the eye bars of the supporting
beams , fly the baskets to the site using the Favco tower crane , run the cables in the wenches , connect
the air hoses , pull the baskets , set them in place , & hook the counter weight on the cables . Crews
started at 7:10 AM. They were done at 12:00 PM.

In addition to that , crews had to work with Smith Emery QC John on the South tower shaft D skin .
Crews had to grind the high spots , smooth the surface of the skin . They started at 12:40 PM. Crews were
done at 2:00 PM. John had to MT both locations . One area has to be filled when the welders come to weld
the lugs .

After that , crews had to work on the permanent access at 53 meters . They had to erect the
I & C beams . crews had to pull out of the site the temporary cat walk from the top of the deck to the top of
the façade at 53 meters , erect the beams , install the permanent bolts . They started at 2:30 PM. The
holes in one member do not align with with the holes on the other member . Crews have to drill new holes

Crews were done at 5:00 PM. They had to wrap up their tools & equipments. Crews left at 5:10 PM.
The new lugs for the permanent access platform were delivered to the site at 10:40 AM. & they were given
to the painters to blast , & prime them .

Bid Item: 053 T-L02-ASW.05304-0120F4 Tower Lift 02 Walkway Grating and Access Tower SW

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JOSEPH STONEIronworker 8.00 2.00 0.00 10.00

APP DARIO LOZAIronworker 8.00 2.00 0.00 10.00

JNM CARLOS ALVERADOIronworker 8.00 2.00 0.00 10.00

JNM EDUARDO JIMENEZ-PADILLAIronworker 8.00 2.00 0.00 10.00
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